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Line No. ‘ Activity ID Name ‘ Template ‘ Template ‘ Start ‘ Finish [2006 [2007
Date Q@ [ o4 | o1 [ o2 [ o3 | o4 | o1 | © | o3
Group_1: 0 Increment/Launch 3/9/07 8/31/07
1 REF2.080 Increment 15 3/9/07 8/31/07 39 g
2 REF1.01500 13A.1 Launch 6/12/07 6/12/07 6/12 @
Group_1: 0. Earned Value Milestones 4/21/06 1/11/07 K/\ \\)
4 EV0010.04150 EPO-Educator (13A.1) Road Show (al) L-36 6/12/04 4/21/06 4/21/06 4/21 f
5 EV0050.04150 EPO-Educator (13A.1) Verification Prep (b) L-13 5/12/06 4/25/06 4/25/06 4/25 f
6 EV0060.04150 EPO-Educator (13A.1) H/W Delivery Review (c1) L-8 10/12/06  10/11/06 10/11/06 10/11; ﬁ
7 EV0070.04150 EPO-Educator (13A.1) LPA/CoFR Prep (c2) L-5 1/12/07 1/11/07 1/11/07 1/11 ﬁ
Group_1: 2. Safety 9/15/06 12/10/06 CW:@
9 501B-031.04150 EPO-Educator (13A.1) Phase Il FSR DP Phlll FSR 6/26/06 9/15/06 9/15/06 9/15 zx
-45 days
10 501B-032.04150 EPO-Educator (13A.1) Phase Il FSR L-10 8/10/06 10/30/06 10/30/06 10430 @
11 501B-046.04150 EPO-Educator (13A.1) Phase Il GSR DP Phlll GSR 9/26/06 10/26/06 10/26/06 10/26
-45 days No ground ops, s GSDP most likely not rqd
12 501B-047.04150 EPO-Educator (13A.1) Phase Il GSR L-7 11/10/06  12/10/06 12/10/06 12/10 @
No ground éps, so GSDP most likely not rqd
Group_1: 3. CoFR 3/19/07 4/30/07
14 501B-078.04150 EPO-Educator (13A.1) LPA Input L-12 weeks  3/20/07 3/19/07 3/19/07 3/19 A
15 501B-085.04150 EPO-Educator (13A.1) CoFR Endorsements L-6 weeks 5/1/07 4/30/07 4/30/07 4/30 A
Group_1: 4. Research & Mission Integration 12/11/05 1/9/07 K/\ \\)
17 501A-001.04150 EPO-Educator (13A.1) Export Control Letter PDR 12/12/05 12/11/05 12/11/05 12/11 v
(P,A;SS)
18 502A-007.04150 EPO-Educator (13A.1) Export Control Letter L-35 (P,A) 1/10/06 1/9/06 1/9/06 1/9 O
Concurrence L-23 (SS)
19 501A-003.04150 EPO-Educator (13A.1) PIA (P) L-14 (s) 4/12/06 9/15/06 9/15/06 9/15 §7
PDR
20 501A-003C.04150 EPO-Educator (13A.1) PIA PMIT Approval L-11.5 (s) 6/28/06 10/6/06 10/6/06 O
CDR+1/2
21 501B-001.04150 EPO-Educator (13A.1) Questionnaire 1-18 9/7/05 5/5/06 5/5/06 5/5 A
22 501B-009A.04150 EPO-Educator (13A.1) Manifest and Stowage DS L-14.75 3/21/06 9/8/06 9/8/06 9/8 A
(B/L) - MPLM/SpaceHab (P.A8)
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23 501B-038.04150 EPO-Educator (13A.1) Manifest and Stowage DS~ L-8 (P,s,A)  10/10/06  10/9/06 10/9/06 10/9 A
(U/D) - MPLM/SpaceHab Subkit Data
24 501B-066.04150 EPO-Educator (13A.1) Manifest and Stowage DS L-5(P,s,A)  1/10/07 1/9/07 1/9/07 1/9 A
(U/D) - MPLM/SpaceHab Barcode & S/N Data
Group_1: 5. Payload Engineering Integration 9/8/06 2124107 K/‘K/
26 501B-033.04150 EPO-Educator (13A.1) HFIT Final Hardware L-10 8/10/06 9/15/06 9/15/06 9/15 zx
Evaluation (PD Input) (P,s,SS)
27 503-004.04150 EPO-Educator (13A.1) HFIT Final Hardware L-9 (P,s,SS) 9/10/06 10/15/06 10/15/06 10/1¢ O
Evaluation
28 501B-044.04150 EPO-Educator (13A.1) P/L Exceptions L-7.5 10/26/06  10/25/06 10/25/06 10/25 A
29 501B-075.04150 EPO-Educator (13A.1) P/L Verification Data (CoCs) L-3.5 (P,s,A) 2/25/07 2/24/07 2/24107 2124 A
30 501B-028.04150 EPO-Educator (13A.1) Drawing DS - Stowage L-11 (P,A,;s)  7/11/06 9/8/06 9/8/06 9/8 A
Hardware Dwgs and Installed P/L Dwgs
31 501B-037.04150 EPO-Educator (13A.1) Drawing DS - Crew 1-8 7/10/06 9/22/06 9/22/06 9/22 Zl
Interface Label Dwgs (Released)
32 503-005.04150 EPO-Educator (13A.1) Drawing DS - Crew 1-7.5 7/23/06 9/30/06 9/30/06 9/30 ‘D
Interface Label Dwgs (IPLAT Label Evaluation) (F)
33 501B-057.04150 EPO-Educator (13A.1) Drawing DS - Schematics L-6 (P,s,A)  12/10/06  12/9/06 12/9/06 12/9 A
(B/L)
Group_1: 7A. POIF Training 8/15/06 11/30/07 \/\
35 501A-021.04150 EPO-Educator (13A.1) P/L Training DS CDR+6 12/10/05  8/15/06 8/15/06 8/15 v
36 505-004.04150 EPO-Educator (13A.1) P/L Training DS (B/L) 1-12 (P) 1-10  5/9/06 9/10/06 9/10/06 9/10 C
(s,SS,A)
37 501B-024.04150 EPO-Educator (13A.1) Payload Training Dry Run 1-11 (P); I-9  6/9/06 10/1/07 10/1/07 10/1 Z
(PTDR) (s,SS,A)
38 501B-030.04150 EPO-Educator (13A.1) Start New P/L Training 1-10 (P); I-8  7/10/06 11/30/07 11/30/07
(s,SS,A)
Group_1: 7B. POIF Planning 9/7/06 11/22/06 C:@
40 501B-051.04150 EPO-Educator (13A.1) P/L Planning DS - Submit 1-6 9/7/06 9/7/06 9/7/06 97 A
for Final
41 505-019.04150 EPO-Educator (13A.1) P/L Planning DS (F) 1-3.5 11/22/06  11/22/06 11/22/06 11/22 O
Group_1: 7C. POIF Procedures, Display & OP Nom 8/15/06 11/22/06 O::@
43 501A-019A.04150 EPO-Educator (13A.1) PPD DS:Preliminary P/L CDR+4 12/10/05  8/15/06 8/15/06 8/15 v
Unique OpNom (P.A)
44 501A-022A.04150 EPO-Educator (13A.1) PPD DS:ECR to Baseline CDR+7 3/12/06 8/21/06 8/21/06 8/21 v
P/L Unique OpNom (P,A)
45 505-001.04150 EPO-Educator (13A.1) PPD DS:OpNom (B/L) 1-16 (P,A) 1/8/06 9/8/06 9/8/06 9/8 C
1-14 (s,SS)
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46 501B-002A.04150 EPO-Educator (13A.1) PPD DS:Manual 1-16 (P,A) 1/7/06 8/25/06 8/25/06 8/25 A
Procedures 1-14 (s,SS)
47 501B-064A.04150 EPO-Educator (13A.1) PPD DS:ECR to Baseline I-5.5 9/22/06 10/27/06 10/27/06 10/27 A
Manual Procedures
48 505-020.04150 EPO-Educator (13A.1) PPD DS:Manual 1-3.5 11/22/06  11/22/06 11/22/06 11/22 O
Procedures (B/L)
49 501B-064B.04150 EPO-Educator (13A.1) PPD DS:Procedure Hazard |I-5.5 9/22/06 11/22/06 11/22/06 11/22 A
Control List
Group_1: 8A0. KSC Data Sets/Products 5/27/06 10/25/06 O::U
51 501B-092.04150 EPO-Educator (13A.1) KSC SRDS (P) H/W O/D-6  7/26/06 7125106 7125106 7125 A
52 506-013.04150 EPO-Educator (13A.1) KSC SRDS (B/L) H/W O/D-3  10/26/06  10/25/06 10/25/06 10/25 @
53 501B-016.04150 EPO-Educator (13A.1) KSC TRDS ISS to P/L L-12.5 5/28/06 5/27/06 5/27/06 5/27 A
OMRS, File 10, Volume 2
Group_1: 8D. KSC Spacehab Hardware 1/10/07 1/10/07
55 EPO-E.0010 EPO-Educator (13A.1) SpaceHab P/L O/D @ L-3 3/12/07 1/10/07 1/10/07 1/10 A
SPPF for Bench Review
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